STATEWIDE ONBASE 9.2
UPDATE

Technical Advisory Council
December 3, 2010

Stewart Bruner



Background

AJACS 3.4.1 capable of full OnBase integration
Deployed mid-year with feature inactive

OnBase 9.2.1.138 plus Unity Integration Toolkit pre-
requisite on all standalone EDMSs

Kickoff call held July 29, 2010, to discuss with all
GJ courts

Follow-up calls held each Monday since then with
individual courts, AOC team, and OSAM



Obijective

Get all GJ standalone systems to minimum versions
of core and clients that enable integration and
document transfer function

Synch security keywords in CMS and EDMS
Only upgrade production one time!

Enable testing for clerks to experience minute entry
finalization /keyword mapping prior to go-live

Coordinate upgrade dates to ensure OSAM can
install /support statewide



Experience

Peeling the onion has revealed...
Maintenance not current everywhere
County systems require added internal coordination
VMs for testing require AOC coordination

Web Services Toolkit to Unity license changeover requires
OSAM coordination

Security keyword strategies are all over the map
Platter management error affects CDR
OB V10 “solves all problems” but never tested w/ AJACS

Can’t get a production upgrade date anywhere



Actions

Agree on security keyword mapping scheme

Unity 30-day evaluation copy and switchover plan
Keyword updater license key change

Sweep program to address historical docs

Local efforts to bridge county network to AJIN and
install icons redirecting scanner to VM



Actions

Connect VMs to county prod supt databases

Confirm thick clients exist in counties requesting push
from AOC

Confirm platter mgt error addressed by new build
Communicate exact builds to be installed

Confirm sweep program functions correctly



Big Action
_
1 Get commitments to upgrade on specific dates
Continue to fly plane while working on engines!

AJACS 3.5x upgrade has no impact
Pick a date before AJACS picks one

Questions? / Comments?



